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ABSTRACT 
This article presents the case of implementation of the licensed landfill 
CTR Nova Iguaçu (the first initiative all around the world certified by 
the Clean Development Mechanism – CDM, from Kyoto Treaty), 
providing an analysis of the practices of management of stakeholders 
adopted with the neighboring communities surrounding the enterprise. 
Besides the local investigation at the enterprise concerned, the study 
is supported by technical-scientific literature, highlighting the themes 
of stakeholder’s management, change management, and processes 
of project management, based on the PMI’s 5th Ed PMBoK view. As 
conclusions, it is seen, in the situation displayed, that actions of 
identification, planning and monitoring of the stakeholders were crucial 
to the initiative success, under the economical perspective and 
concerning corporative image.  
Keywords: Management of stakeholders; High complexity projects; 
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1. INTRODUCTION 
 More intensively from the UN Conference on Environment and Development, 
held in Rio de Janeiro in 1992 (also known as Rio Summit, Rio Conference, or Earth 
Summit). Concerns about climatic changes resulting mainly from the impact of 
human activities in the environment have been seen by the National States, 
supranational, non-governmental organizations, and even by private companies as a 
central issue to be dealt with. 
 One of the main results of the Earth Summit of 1992 was the proposition of 
Agenda 21 (A21) – a document that establishes how important it is that 
every country commits to and reflects about how they can contribute with solutions 
for the social-environmental problems.  
 Five years after the Conference of Rio de Janeiro, a Special Session of the 
General Assembly of the United Nations was held in New York, USA, intended to 
review the five first years of Agenda 21. That meeting identified the main difficulties 
related to implementing the proposals of the A21, prioritizing the actions to be 
adopted in the following years, and established the UNFCCC (United Nations 
Framework Convention on Climate Change) having the objective of reaffirming the 
signatory countries’ commitment to stabilizing the concentration of greenhouse gas 
(GHG) in the atmosphere. 
 Among the main spin-offs of UNFCCC, meetings denominated Conferences 
of the Parties (COPs) which must be held at least once a year among the 
participating countries were provided for. At the third COP, in 1997, in Japan, the 
Kyoto Treaty was signed. 
 According to Segreti and Bito (2005), the Kyoto Treaty was set between 186 
countries of the UNFCCC (United Nations Framework Convention on Climate 
Change) divided into two large groups (Annex I Countries – industrialized countries 
and great carbon dioxide emitters, and Non-Annex I Countries – developing 
countries). The Treaty concerned represents the first international target plan to 
reduce global GHG emission. The main goal of this Treaty was to achieve a 
reduction of 5.2% in gas emission by 2012.  
 The Treaty establishes three “economical mechanisms of flexibility” which are 
able to foment that the countries of Annex I comply with the requirements of carbon 
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emission reduction outside their territories. Two of these mechanisms are only about 
the Annex I countries and they refer to Joint Implementation and Emission Trading. 
As for the third mechanism, called Clean Development Mechanism – CDM, the result 
of a Brazilian proposal to the United Nations Framework Convention on Climate 
Change (UNFCCC). 
 CDM consists of the possibility of a country that is committed to emission 
reduction (Annex I Countries) to acquire Certified Emission Reductions (CERs) 
generated by projects deployed in developing countries (Non-Annex I Countries), as 
a form of complying with some part of their obligations quantified in the realm of the 
Kyoto Treaty. The idea consists in that a particular project, when being implemented, 
provides an environmental benefit (GHG emission reduction or CO2 removal) in the 
form of a negotiable financial asset: CER. Such projects must imply reductions of 
additional emissions that take place in the absence of the project registered as CDM, 
assuring real, measurable and long term benefits for mitigation of the global climate 
change (MCT, 2009; SISTER, 2007).  
 According to Guedes and Ribeiro (2011), among the projects that join CDM 
recommendations, having a strong potential to generate CERs, are licensed landfills 
– which are engineering work that must be led to achieve four main goals: 
 Reduction of pollution risks caused by smells, fires, insects;  
 Future use of the available land through a good compaction and covering;  
 Minimization of  water pollution problems caused by lixiviation, and;  
 Control of the emission of gases (released during degradation processes).   
 Figure 1 illustrates the operational process of a licensed landfill. 
 Figure 1: Operations of a licensed landfill  
Source: CTR Nova Iguaçu, 2010 
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 This paper investigates the case of CTR Nova Iguaçu licensed landfill project 
implementation, located in Santa Rita district, municipality of Nova Iguaçu, in the 
metropolitan region of Rio de Janeiro, analyzing how relevant the identification, 
alignment and monitoring of the stakeholders is for the initiative success. 
1.1. Delimitation of the problem situation 
 Despite the licensed landfills’ undeniable benefits concerning generation of 
CERs – Certified Emission Reductions, joining CDM recommendations, it is relevant 
that the negative aspects resulting from the implementation of such an enterprise, 
especially to surrounding communities are also considered. 
 Concerning that, it is important to consider that the reality around such 
enterprises is often dramatically impacted by the rage of its operations. In particular, 
concerning the case of CTR Nova Iguaçu, it is pointed out that the company is 
located on one of the main ways of access to the rural area of the municipality of 
Nova Iguaçu. That intensifies considerably the traffic of garbage trucks on the road 
that links the municipality center to areas of environmental protection (APA Gericinó-
Mendanha) and biological reserve (of Tinguá).  
 This intensification of trucks on central roads has intensified traffic in the 
region, increasing sound pollution (the trucks run on the road at high speed 24 hours 
a day) and air pollution (very strong smell), deteriorating the local structure 
(destroyed asphalt, holes on the road and leachate in the streets and roads), and 
increasing the number of insects and rodents in the region. Figure 2 illustrates the 
location of CTR Nova Iguaçu. 
 Figure 2: Location of CTR Nova Iguaçu 
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 In this sense, it is seen that the development of actions articulated and 
structured through an effective management of stakeholders (such as communities, 
companies, government, and other institutions nearby) represents factors that are 
critical to the success of the enterprise CTR Nova Iguaçu.  
 This study examines the externalities and challenges from the process of 
implementing a certified landfill (CTR Nova Iguaçu), especially with regard to the 
management of stakeholders, particularly the communities located in the 
surrounding the enterprise. 
1.2. Problem questions 
 Can the adherence of the good practices in the 5th edition of the PMBoK 
(PMI, 2012) related to the management of stakeholders to the licensed 
sanitary landfills be seen? 
 To which extent does the management of stakeholders contribute to the 
reduction of risks of implementation and operation of enterprises whose 
stakeholders feature belligerent needs and expectations, such as in the 
case of licensed landfill? 
 Which are the main learned lessons concerning the management of 
stakeholders resulting from the analysis of the case of CTR Nova Iguaçu? 
1.3. The study relevance 
 This study presents itself as relevant as it discusses a thematic considered 
central to the implementation of high complexity projects: management of 
stakeholders. Additionally the research extrapolates the theoretical perspective, 
analyzing a real case of a licensed landfill, pointing out the relevance of the 
implementation of stakeholder management processes, inspired in the 
recommendations of PMI (2012) in order to make such enterprise implementation 
and maintenance viable. 
1.4. Methodological procedures 
 As shown in the Figure 3, this study is divided into two sides: the one 
theoretical and the other empirical. On the theoretical side, the themes of 
stakeholders, processes management, and change management are discussed. In 
empirical terms, the case of CTR Nova Iguaçu was analyzed locally, evidencing this 
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enterprise’s efforts to identify, plan management, implementation management, and 
control the engagement of different stakeholders. 
Validates or modifies
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 Figure 3: Research Organization  
Source: apud Araujo, 2011 
2. LITERATURE REVIEW 
2.1. Stakeholders and project management processes 
 According to the PMBoK (PMI, 2012), the word stakeholder is associated with 
the collective of the parties involved or affected in a project. The concept is broad, 
but its depth and pertinence in a project are outstanding, since the identification, 
categorization and definition of management practices specific to each of the 
stakeholders can differ a successful project from a failed one.  
 According to the intensification of a project complexity, that is, the bigger the 
number of variables or dimensions involved (i.e. people, organizations, tasks, 
interests, and others), the more difficult its management becomes, and that is 
regardless the technical, technological or scientific challenges involved, which 
represent the uncertainty aspect. 
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 Still according to PMBoK (PMI, 2012), the management of stakeholders of the 
projects involves the identification and classification of processes of its interests and 
possible forms of action, manifested or not, followed by a plan to deal with these 
aspects seen and documented or agreed by the team, with the monitoring and 
control of the actions as the project unfolds, doing the necessary adjustments and 
alignments to the management plan. Very often, such adjustments or changes arise 
as a result of the change in the project scope, premises and restrictions, financial or 
time aspects, and risks. 
 Bourne (2009: 4) defines success in managing relationship with the 
stakeholders through the commitment along the project cycle to the following 
processes: 
 Identification of the stakeholders; 
 Understanding of their expectations; 
 Management of these expectations; 
 Monitoring of the effectiveness of the actions for engaging the 
stakeholders; 
 Ongoing review of the perception of the potential community of 
stakeholders. 
 The stakeholder's attitude and how to deal with this important aspect 
represents a central element in terms of good practices in project. Bourne (2009: 95-
96) relates three associated dimensions: emotional (mental or sentimental state); 
view before life, and; the result associated with perceptions, learnings and 
experiences. The basic elements that shape an attitude can be classified in the four 
dimensions: culture (of the organizations involved); identification with the activities 
and their results (personal values and identification with the purposes of the 
activities); importance seen in the activities and their results, besides personal 
characteristics (personality and position in the organization). 
 According to Hiatt and Creasey (2003), some principles are essential and they 
should be used as references to deal with stakeholders and with projects where the 
change management aspect is more relevant and almost all the medium and large 
sized projects feature these characteristics. The principles pointed out by the authors 
are: 
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 The right answer is not enough. 
 Change is a process. 
 Consider the profile and needs to adjust the processes of transmission and 
reception of communication. 
 Take into consideration the status quo and the processes of resistance. 
 Notice and act considering also the organization’s system of values and 
culture, but keeping focus on the project objectives. 
 Perception of the meaning and most appropriate forms for actions in the 
incremental changes and in the radical changes – the strategies are 
different. 
 Change requires action by the “authority” and leaders. 
2.2. Stakeholders and the change management 
 The change management is another indispensable aspect and where the 
management of stakeholders shows great affinity and synergy. In a great part of the 
projects developed over the second decade of the 21st century, expected to be more 
intensive in the future, the projects will have implications in the environment where 
they will be used and they will need to deal with the behavioral and social 
dimensions of the change, and that has a lot to do with behavior and communication. 
 PROSCI Inc. is an organization dedicated to researches and benchmarking in 
management of the change and related benchmarking processes. Among experts in 
project management, it is considered the most prestigious institution in this thematic 
and its reports are considered the most reputable qualitative source for 
understanding and making decisions in the contexts of project management 
regarding “changes” and relationship with stakeholders. 
 PROSCI report (PROSCI INC, 2012: 9) points out that “projects with an 
excellent change and management of stakeholders have about six times more 
possibilities of meeting or exceeding the project expectations and goals”. 
 It is also convenient to point out from PROSCI report (PROSCI INC, 2012: 22) 
two essential aspects that are at the top of the list of recommendations that 
experienced project managers declare: 
 Always communicate, and as much as possible. 
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 Get involved in the basic view aspects of the project and strategic people 
(main stakeholders). 
 In this context, the importance of related aspects and behavioral aspects 
along with these important stakeholders are noted, as their interference transcends 
technical or managerial aspects in the project – which are very important, but not the 
only ones to be considered. 
 The literature that correlates the management of stakeholders and change 
management is still recent and incipient. However, it is pointed out that, more 
intensively from 2011, some techniques and tools to improve the way of dealing with 
such dimensions have been proposed. PMI – Project Management Institute and 
IPMA – International Project Management Association have put more and more 
emphasis on the management of stakeholders. The PMBOK version of 2012 
presents a new knowledge area in project management – management of 
stakeholders in project (PMI, 2012). 
 In their work, Hiatt and Creasey (2003: 2-3) reproduce the lamentation of 
managers about how they could have dealt with some of the relevant stakeholders in 
their projects: 
 “I should have communicated better”. 
 “Next time I will involve more people”. 
 “If the board of directors had got more involved and with more public 
amplitude in their performance, it would have probably been better”. 
 “I had little support or was even sabotaged by managers who felt 
threatened by the project, due to the lack of proper understanding”. 
 The PMBoK (PMI, 2012: 17) explains the three large groups of competences 
that the project manager must have, so that one of them is the personal 
competence, which incorporates competences of relationship and behavior, also 
highlighting the ones that are considered the main ones: 
 Lead. 
 Create and manage teams. 
 Motivate. 
 Communicate efficiently. 
 Influence. 
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 Make decisions. 
 Notice political and cultural contexts. 
 Be a good negotiator. 
 Be trustworthy. 
 Manage conflicts. 
 Be a coach. 
 Other additional competences may be necessary depending on the type of 
project, the organization’s nature and complexity, as well as aspects of its culture. 
 As it is possible to see the behavioral and communication aspects that should 
be developed more widely in the managers, especially in the ones who hold 
positions of more relevance or responsibility are essential to the success of the 
projects.  
2.3. Management of the change and projects: structural and human aspects 
 The management of the change is an inevitable demand in certain types of 
projects, whether it is due to dealing with a new technology, its learning process and 
peculiarities, or to the structural, social and emotional impacts, in addition to other 
possibilities. 
 When dealing with medium, large or mega projects, the possibilities of 
demand for managing the changes increase in the context of the project itself as well 
as in its dimensions of extension or application to the stakeholders who are more 
directly involved in its use and application. 
 Whereas change refers to how to move, migrate, to the future state, the 
change management represents the process support, backup and help in the 
technical, behavioral, social and emotional dimensions to those who are directly 
involved in the process or to the ones who will be impacted and very often still do not 
have the perspective of a more distended horizon. 
 The difference between change and change management may be understood 
as follows: the changes in the organizations or impacted groups will create new 
future states. In order to achieve these future states, the collaborators and the ones 
involved must perform their tasks in a different way. The success of the future state 
is directly associated with the individuals or groups’ success in achieving their own 
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future states. The change management represents, in this context, a structured and 
intentional way of helping and facilitating everyone involved to adopt the changes 
required by the project. 
 Intellectual preparation must not be confused with emotional promptness 
(CONNER, 1995: 19). For this reason, the emotional side of the change 
management is one of the most important and most attention requiring factors. 
 To Conner (1995) some other aspects must be considered in change 
management: 
 Micro-changes: changes in the individual sphere. 
 Organizational changes: the organization members need to change. 
 Macro-changes: everyone must change. 
 Binary change (either it is or it is not) versus analog change (continuous): 
the changes, in human terms, take place in a continuum and not abruptly. 
 The “pain” of the present state exceeds the price of the transition state. 
 A great part of our problem with organizational changes that occur in 
projects, especially the bigger ones, is that we do not communicate 
adequately to the people the impact that these decisions will have on them 
at the personal level. 
 Cameron (2009: 13) recommends four approaches to deal with the human 
dimension of change management: behavioral, cognitive, psychodynamic and 
humanistic psychological. Figure 4 illustrates these approaches to the individual 
change. 
 Figure 4: Four approaches to individual change  
Souce: Cameron, 2009 
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 Also according to Cameron (2009) the four approaches mentioned may be 
summarized in its scope and applications as presented in Chart 1: 
Chart 1: The Psychodynamic, Behavioral, Cognitive and Humanistic Psychological 
approaches  
Thematic Psychodynamic Behavioral Cognitive Humanistic Psychological 
Regarding what is behind the behavior Yes No Yes Yes 
Regarding the behavior manifested, trying new things No Yes Yes Yes 
Acknowledgment of the importance of “make sense”, 
resistance  
Yes No No Yes 
Use of imagination and creativity No Yes Yes Yes 
Use on groups and on individuals Yes No No Yes 
Emphasis on the person as a whole No No No Yes 
Emphasis on satisfaction, appreciation, and 
individualization No No No Yes 
Adoption of medical models of mental diseases Yes Yes Yes No 
Feeling of the person’s experience as an important 
instrument to the change Yes No No Yes 
Mechanistic approach to the client No Yes Yes No 
Open to new paradigms of patterns of research No No Yes Yes 
Source: Cameron, 2009 
 The organizations work according to a set of processes, beliefs and policies 
that characterize their culture. In the realm of project management, associating the 
human dimension and elements of the change management, Cameron (2009: 109) 
proposes a chart (Chart 02) that correlates some of the patterns or approaches 
available with four usual metaphors in understanding the aspects of organizational 
culture and management. 
Chart 2: Patterns of Change Management and Metaphors associated 
Patterns or Approaches Machine Political System Organism 
Flow and 
Transformation 
Lewin (pattern of three steps)    
Bullock & Batten (planned change)    
Kotter (eight steps)     
Backhard & Harris (Formula of change)   
Nadler & Tushman (congruent pattern)    
William Bridges (transition management)   
Senge (systemic pattern)    
Stacey & Shaw (complex processes of response)   
Source: Cameron, 2009 
 As evidenced, in projects that cause or have a potential to generate changes 
it is necessary to take into consideration the change management aspect when 
designing its scope and along its implementation. The literature contemplates 
relevant and applicable signalizations so that project and organizational managers 
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acknowledge and deal appropriately with both the technical issues and the human 
dimension. 
3. CASE STUDY: THE CTR NOVA IGUAÇU 
 The CTR Nova Iguaçu is an enterprise inaugurated in 2003 through 
investments of Grupo S.A. Paulista and the consortium Nova Gerar, with incentives 
from the municipal authority, to replace the extinct dump site of the city (Lixão da 
Marambaia), where about 100 waste collectors used to work in unhealthy conditions.   
 The operations of CTR Nova Iguaçu are licensed at the local (Secretary for 
Environment of Nova Iguaçu), state (FEEMA), and federal (IBAMA and INEA) levels, 
being assertively monitored by the Public Prosecutor’s Office (Ministério Público in 
Portuguese) of Rio de Janeiro. The enterprise is able to perform reception, treatment 
and final destination of urban and industrial solid waste, from healthcare service and 
from rubbles out of building construction (CATALÃO and ARAUJO, 2010). 
 The landfill takes an area of 1.2 million m² and has the capacity for 30 years of 
operation. At the planning of its construction, besides the pipeline network for 
leachate and gas catchment, the impermeabilization of the location was provided for 
in order to avoid the soil contamination. That was done with successive layers of clay 
and a polyethylene sheet of high density. The possibility of an inadequate spill to the 
soil is very small. At the unit, the biomedical waste is forwarded directly to treatment 
in a specific unit (CATALÃO and ARAUJO, 2010). 
 The most relevant project developed by CTR Nova Iguaçu is Novagerar, 
responsible for the production of 3,000m³ of biogas/hour. The project Novagerar was 
the first enterprise in the world to be officially registered as a project of Clean 
Development Mechanism (CDM) of the Kyoto Treaty. The registration was done at 
the Executive Board of the United Nations at the Committee for the Clean 
Development Mechanism on November 18th, 2004, at the CDM’s headquarters in 
Bonn, Germany (CATALÃO; ARAUJO, 2010; GUEDES; RIBEIRO, 2011). 
 According to Guedes and Ribeiro (2011), the company’s goal is to elevate 
biogas production average to 14,000m³/hour by the year 2022, generating 10 
megawatts of energy – enough to illuminate public roads and buildings of a city with 
one million inhabitants, such as Nova Iguaçu, with an additional advantage: 
according to the Kyoto Treaty, greenhouse gases (GHGs) which are not launched 
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into the atmosphere are worth carbon certificates. That is, following the procedures 
of the Clean Development Mechanism (CDM), the enterprise can also negotiate 
these carbon credits with international organizations, contributing to leverage the 
financial dimension and the population’s life quality. 
 Despite the enterprise widespread benefits to the environment, the society in 
general, and the stockholders, through contracts with companies and local 
governments, besides the trading of CERs – Certified Emission Reductions in the 
carbon market, there is the situation that, especially to the residents of the 
surrounding communities, such enterprises also bring complex harms with them. 
 As reported, since the beginning of the project implementation, in 2003, there 
was an expressive raise in the traffic of trucks on the highway that provides access 
to the CTR Nova Iguaçu, 24 hours a day, besides the smell from decomposition of 
solid residues, the proliferation of insects and rodents, with direct impacts on life 
quality in the region and devaluation of real estates. 
3.1. Management of stakeholders practices as absorbers for the pressure on 
the enterprise 
 According to Araujo & Nepomuceno (2013), Baixada Fluminense is a region 
integrated by 13 municipalities (Figure 5). In particular, the city of Nova Iguaçu is 
bordered by Miguel Pereira (North); Duque de Caxias (Northeast); Japeri 
(Northwest); Rio de Janeiro (South); Mesquita (Southeast); Seropédica (Southwest); 
besides Belford Roxo (East) and Queimados (West).  
 Figure 5: Municipalities Constituting Baixada Fluminense  
Source: Portal Caxias Digital, 2012 
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 According to information from its City Hall, Nova Iguaçu is the largest 
municipality of Baixada Fluminense in terms of territorial area, with 524.04km², (it 
corresponds to 11.1% of the Metropolitan Area), and the second largest in 
population, estimated in 831 thousand residents by IBGE (2000). It has a high 
demographic density, 1,449.60 residents/km² – although inferior to the state 
average, which is 2,328.08 residents/km².  
 Oliveira (2005) wrote: 
Baixada Fluminense is the expression, the result, the materialization of a 
metropolis that reproduced itself segregating. Our short history is about a 
region that accelerated its population densification from the 1950s with the 
country's industrialization process. People were expelled from the 
economical dynamic center [...] to the new urban allotments with no 
infrastructure, which appeared in the few municipalities in the region of 
Baixada Fluminense. And people went on living in that way, building their 
small houses, opening their “stalls” to improve their budget and working in 
the capital city of the State or, until 1975, in the City-State Guanabara. Then 
the old jargon: the cities of Baixada are dormitory cities (OLIVEIRA, 
2005). 
 In its process of territorial constitution, the municipality of Nova Iguaçu 
featured important asymmetries: on one side the domain of great rural owners, in 
particular during the coffee and orange growing periods; and on the other, a group of 
residents that, finding themselves jettisoned from the best opportunities in their city, 
sought job and occupation in the city of Rio de Janeiro, initiating the pendulous flow 
that is still seen.  
 In this complex and multifaceted context, the community-based movements, 
with strong support from missions of the Catholic Church, began to get strong in the 
municipality, making vindications towards promoting a more balanced 
socioeconomic development, investments in educational, health and sanitation 
infrastructure, besides efforts against the violence in the extermination groups’ 
actions.  
 In particular, the administrative region of Vila de Cava, where CTR Nova 
Iguaçu is located, is a location where the popular movements are extremely 
articulated, with important historic struggles and achievements, such as the 
implementation of the Unit Nova Iguaçu of CEFET/RJ (Federal Centre of 
Technological Education of Rio de Janeiro), in addition to obtain public investments 
in the area of urban mobility.  
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 Acknowledging the strength of the social movements, especially the residents’ 
associations of nearby neighborhoods and the MAB – Movimento Amigos do Bairro 
(Friends of Neighborhood Movement, an important community organization that has 
an emblematic activity throughout Baixada Fluminense), as soon as it obtained the 
operative permits, the CTR Nova Iguaçu made efforts to identify, plan the 
management and implement the management and control the engagement of the 
different stakeholders. In this context, it sought to engage those stakeholders in the 
project, providing for social actions focusing on actions of environmental education. 
 Seen by the movements of the civil society as an organization that has a big 
financial power, the CTR Nova Iguaçu faced a series of interpellations and requests 
that ranged from grants to the community to jobs, and even pavementing of public 
roads. 
 With the increased pressure from residents’ associations and from MAB, the 
company’s strategic summit understood as necessary to find ways of reducing the 
community’s pleas in order to have more focus on the consolidation of operations e 
investments in the Novagerar project, of carbon credits. 
 In this context, the company’s Department of Communication, which 
comprehends subjects of marketing, public relations and social responsibility was 
delegated to seek a solution for the issue displayed. The solution found was to find a 
professional with the following competences:  
 Know the location community environment;  
 Have a consolidated leadership profile before the community;  
 Be an excellent communicator;  
 Have an articulated network of contacts to facilitate the capture of demands 
from the community and for the manifestations of the company’s support 
possibilities.  
 See the opportunities to establish synergies for developing social and 
solidarity projects with positive repercussion to the company’s image. 
 Know practices and techniques of project management. 
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 After mapping the list of necessary competences, the company went to the 
field to try to find and co-opt that professional. Based on the observations and 
analysis of the community’s own speech, it was identified that the target professional 
of CTR Nova Iguaçu was the president of a nearby residents’ association. Youth, 
ability for articulation and a long history of actions and vindications for the sake of the 
community were added to the required profile. 
 With that professional sensitization and recruitment for the Communication 
Department, the CTR Nova Iguaçu experiences a radical change in the relationship 
with the nearby stakeholders: from harmful entrant, the community then sees the 
company as a partner, making investment in structured social actions with residents’ 
associations. 
 Programs for training guides to foment ecological tourism in the ecological 
reserves and environmental protection areas in the region were proposed and 
developed; an annual fund to support local initiatives to implement environmental 
actions was created; a formal channel of complaints and suggestions was 
established; in addition to encouraging self-managing enterprises intended to 
generate jobs and income for the residents. 
 In this context, it is seen that the actions of CTR Nova Iguaçu related to the 
management of stakeholders, composed by processes of identification, the 
management planning, the management implementation and the control of the 
engagement of the different stakeholders have been successfully implemented, 
contributing to the enterprise periodic alignment with the project stakeholders’ 
concerns and expectations. 
4. CONCLUSIONS AND SUGGESTIONS FOR NEW STUDIES 
 Although having its implementation started long before the 5th edition of the 
PMBoK (PMI, 2012) was published, from the analysis of the CTR Nova Iguaçu case, 
one can see that the company concerned has adopted from the first years of its 
operation the processes currently associated with the management of stakeholders 
in projects. 
 From what has been exposed, it is seen that the success in implementing the 
management of stakeholders, especially the residents of the communities around the 
enterprise, represents a key success factor to the project, reducing the risk of 
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interventions, campaigns for the operation cancellation and protests against the 
company. 
 In this interim the co-option and recruitment of a professional with cultural, 
interpersonal, relational, technical, and political skills stands out as a good practice. 
From his engagement in the company, considering his experience with the base 
community movements, the company reduced the criticism and its perception as a 
social entity contributing to the region development was increased.  
 As suggestions for new studies, the observation of other emblematic cases in 
which the management of stakeholders is revealed as a critical factor to the project 
success, so to contribute to establish comparative analyses and observation of 
generalizable good practices are recommended. 
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